

# Interconnections Statistics Shared Assets

## Q4 report

# Shared assets distribution wireline requests

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q1 of Fiscal 2021 (April 1, 2020 through June 30, 2020). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

## F21—Q1 April 1, 2020 to June 30, 2020

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	176	6

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q2 of Fiscal 2021 (July 1, 2020 through September 30, 2020). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

## F21—Q2 July 1, 2020 to September 30, 2020

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	135	15

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q3 of Fiscal 2021 (October 1, 2020 through December 31, 2020). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

## F21—Q3 October 1, 2020 to December 31, 2020

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	97	18

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q4 of Fiscal 2021 (January 1, 2021 through March 31, 2021). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

## F21—Q4 January 1, 2021 to March 31, 2021

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	118	12

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Fiscal 2021 (April 1, 2020 through March 31, 2021). Project durations are variable due to a number of factors,

including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

### F21—YTD April 1, 2020 to March 31, 2021

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	117	51

