

BC Hydro interconnection and attachment timeline statistics

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q1 of Fiscal 2021 (April 1, 2020 through June 30, 2020). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F21—Q1 April 1, 2020 to June 30, 2020

SHARED ASSETS DISTRIBUTION WIRELINE REQUESTS

Planning & Implementation	Avg. Timeline (days)	# of Projects
All Projects	176 Days	6

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q2 of Fiscal 2021 (July 1, 2020 through September 30, 2020). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F21—Q2 July 1, 2020 to September 30, 2020

SHARED ASSETS DISTRIBUTION WIRELINE REQUESTS

Planning & Implementation	Avg. Timeline (days)	# of Projects
All Projects	135 Days	15