

BC Hydro interconnection and attachment timeline statistics

The following report provides the statistics for the delivery timelines of major distribution load requests to BC Hydro for Q1 of Fiscal 2021 (April 1, 2020 through June 30, 2020). Major Distribution Projects are those managed by the Interconnections & Shared Assets team and typically are those projects which have greater complexity and an estimated cost of \$2M or higher. Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F21—Q1 April 1, 2020 to June 30, 2020

MAJOR DISTRIBUTION LOAD

Planning Studies	Avg. Timeline (days)	# of Projects	% of time Meeting Target Timelines
Projects < \$5M	36	3	100%
Projects ≥ \$5M	143	6	50%
Facilities Studies			
Projects < \$5M	209	1	100%
Projects ≥ \$5M	N/A	0	N/A
Implementation			
Projects < \$5M	324	1	100%
Projects ≥ \$5M	N/A	0	N/A

* Target delivery dates are communicated prior to the initiation of the work and may change due to changes in project scope or other events.

The following report provides the statistics for the delivery timelines of major distribution load requests to BC Hydro for Q2 of Fiscal 2021 (July 1, 2020 through September 30, 2020). Major Distribution Projects are those managed by the Interconnections & Shared Assets team and typically are those projects which have greater complexity and an estimated cost of \$2M or higher. Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro.

F21— Q2 July 1, 2020 to September 30, 2020

MAJOR DISTRIBUTION LOAD

Planning Studies	Avg. Timeline (days)	# of Projects	% of time Meeting Target Timelines
Projects < \$5M	24	14	100%
Projects ≥ \$5M	24	2	100%
Facilities Studies			
Projects < \$5M	258	2	100%
Projects ≥ \$5M	N/A	0	N/A
Implementation			
Projects < \$5M	458	3	100%
Projects ≥ \$5M	483	2	0%

* Target delivery dates are communicated prior to the initiation of the work and may change due to changes in project scope or other events.