

Generator Interconnection Queue

Last Update: May 17, 2019

Queue #	Date IR Received	Interconnection Customer (posted once SGIA is executed)	Project Name	Status of IR	Plant Size (Max Summer MW)	Plant Size (Max Winter MW)	Technology (Fuel Type)	Operating Region	POI	Projected In-Service Date (ISD)	General IR Comments
1	11-17-2008	Bremner Trio Hydro Corporation	Bremner Trio Small Hydro	SGIA Executed	49.5	49.5	Hydro	Lower Mainland	UHT Substation	12-19-2019	BC Hydro Clean Power Call (2008)
2	02-03-2011	BC Hydro	Site C Clean Energy Project	Project Execution	900	900	Hydro	Northern Interior	PCN substation	11-01-2024	
3	06-17-2011	BC Hydro	Site C Clean Energy Project Incremental	Project Execution	1100	1100	Hydro	Northern Interior	PCN substation	11-01-2024	
4	03-26-2013		Fosthall Creek Power	Facilities Re-study in progress	15	15	Hydro	Southern Interior	MOU to connect to Pingston	6-30-2020	
5	2-26-2015		Lower Wahleach	Facilities Study in progress	10	10	Hydro	Lower Mainland	60L95	TBD	
6	3-26-2015		Mount Mabel	SIS Re-study in progress	48	48	Wind	Lower Mainland	1L243, 32 km from HLD substation	10-1-2020	
7	3-30-2015		Clemina - Serpentine @1L225	Facilities Study in progress	21.33	21.33	Hydro	Southern Interior	1L225	2-15-2020	
8	5-20-2015		Zonnebeke and Sukunka Wind	Facilities Study in progress	30	30	Wind	Northern Interior	SNK	11-1-2020	
9	8-21-2015	BC Hydro	Bridge River 2	Project Execution	300	300	Hydro	Bridge River	BRT	9-30-2018	G5-8 restoration - staged to Nov 2020
10	4-13-2016		AIWWTP Cogeneration	Facilities Study in progress	14	14	Biogas/diesel	Lower Mainland	60L71 & 60L31	6-1-2019	
11	8-26-2016		Nlaka'Pamux Nation Tribal Council Solar Project	SIS complete	15	15	Solar	South Interior West	1L55	TBD	
12	8-26-2016		UNB/ONA Energy Project	Feasibility Study complete	15	15	Solar	South Interior West	1L243 or NIC 230 kV bus	TBD	
15	2-27-2018	BC Hydro	Bridge River 1 Unit 1-4 replacement	SIS in progress	218	218	Hydro	Bridge River	BRT	12-15-2021	Incremental MW increase
16	3-26-2018		Capilano Raw Water Pumping Station	SIS in progress	8	8	Hydro	Metro Vancouver	60L66 at CPS	10-31-2019	
17	5-10-2018		Wahleach Generator G1 Refurbishmnet	SIS in progress	0	0	Hydro	Metro Vancouver	WAH	6-1-2020	