
Interconnections Statistics 
Transmission Generator
Q3 report

CS-3001



Interconnections Statistics Q3 Report 1

Transmission generator
Transmission Generator Interconnections consist of connections of generator customers to the BC Hydro transmission system (60 

kV and above). 

The following table provides the statistics for the delivery timelines of transmission voltage generator Interconnection requests to 

BC Hydro for Q1 of Fiscal 2023 (April 1, 2022 through June 30, 2022). The target delivery dates for various interconnection 

phases are compared to the actual completion dates to derive the “% Meeting Target Delivery Dates” measure. Study / project 

durations are variable due to a number of factors, including generator / project size, location and complexity. Study / project 

timelines can also change due to scope changes or other elements outside the control of BC Hydro including customer driven 

changes. The larger dollar amount thresholds for studies / projects are generally indicative of higher complexity.

F2023—Q1 April 1, 2022 to June 30, 2022

Average timeline (days) Number of projects on time Number of total projects
% Meeting target 

delivery dates*

Planning studies

Studies < than $150k N/A 0 0 N/A

Studies ≥ than $150k N/A 0 0 N/A

Facilities studies

Studies < than $500k N/A 0 0 N/A

Studies ≥ than $500k N/A 0 0 N/A

Implementation

Projects < than $10M N/A 0 0 N/A

Projects ≥ than $10M N/A 0 0 N/A

* Target delivery dates are communicated and committed to prior to the initiation of the work and may change due to changes in project scope or other events.
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Transmission generator
Transmission Generator Interconnections consist of connections of generator customers to the BC Hydro transmission system (60 

kV and above). 

The following table provides the statistics for the delivery timelines of transmission voltage generator Interconnection requests to 

BC Hydro for Q2 of Fiscal 2023 (July 1, 2022 through September 30, 2022). The target delivery dates for various interconnection 

phases are compared to the actual completion dates to derive the “% Meeting Target Delivery Dates” measure. Study / project 

durations are variable due to a number of factors, including generator / project size, location and complexity. Study / project 

timelines can also change due to scope changes or other elements outside the control of BC Hydro including customer driven 

changes. The larger dollar amount thresholds for studies / projects are generally indicative of higher complexity.

F2023—Q2 July 1, 2022 to September 30, 2022

Average timeline (days) Number of projects on time Number of total projects
% Meeting target 

delivery dates*

Planning studies

Studies < than $150k N/A 0 0 N/A

Studies ≥ than $150k N/A 0 0 N/A

Facilities studies

Studies < than $500k N/A 0 0 N/A

Studies ≥ than $500k N/A 0 0 N/A

Implementation

Projects < than $10M N/A 0 0 N/A

Projects ≥ than $10M N/A 0 0 N/A

* Target delivery dates are communicated and committed to prior to the initiation of the work and may change due to changes in project scope or other events.
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Transmission generator
Transmission Generator Interconnections consist of connections of generator customers to the BC Hydro transmission system (60 

kV and above). 

The following table provides the statistics for the delivery timelines of transmission voltage generator Interconnection requests to 

BC Hydro for Q3 of Fiscal 2023 (October 1, 2022 through December 31, 2022). The target delivery dates for various 

interconnection phases are compared to the actual completion dates to derive the “% Meeting Target Delivery Dates” measure. 

Study / project durations are variable due to a number of factors, including generator / project size, location and complexity. 

Study / project timelines can also change due to scope changes or other elements outside the control of BC Hydro including 

customer driven changes. The larger dollar amount thresholds for studies / projects are generally indicative of higher complexity.

F2023—Q3 October 1, 2022 to December 31, 2022

Average timeline (days) Number of projects on time Number of total projects
% Meeting target 

delivery dates*

Planning studies

Studies < than $150k 380 0 1 0%

Studies ≥ than $150k N/A 0 0 N/A

Facilities studies

Studies < than $500k N/A 0 0 N/A

Studies ≥ than $500k N/A 0 0 N/A

Implementation

Projects < than $10M N/A 0 0 N/A

Projects ≥ than $10M N/A 0 0 N/A

* Target delivery dates are communicated and committed to prior to the initiation of the work and may change due to changes in project scope or other events.
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