
Transmission Generator Interconnection Queue
June 2025

Queue #* Interconnection 
Request (IR) Date Interconnection Customer (IC)** Status of IR

Incremental 
Capacity 
Requested***
(MW)

Max Electrical 
Output - 
Summer 
(MW)

Max Electrical 
Output - 
Winter 
(MW)

Technology / 
Fuel Type Operating Region Point of 

Interconnect
IC's Projected 
In-Service Date

Type of 
Interconnection 
Service

Comments

1 2011 Feb 3 BC Hydro Implementation                       1,100.0            1,100.0             1,100.0 Hydro Peace Region PCN 2025 Jul 17 Network Resource Partially generating

2 2016 Aug 26 quA-ymn Solar Limited Partnership Implementation                            15.0                 15.0                  15.0 Solar South Interior West 1L55 2025 Aug 27 Network Resource

3 2018 Feb 27 BC Hydro System Impact Study 
Complete                            25.0               215.0                215.0 Hydro Bridge River BRT 2030 Jul 22 Network Resource

4 2018 Mar 26 System Impact Study 
Complete                            10.2                 10.2                  10.2 Diesel Metro Vancouver CPS 2025 Jun 30 Energy Resource

5 2021 Nov 18 BC Hydro System Impact Study 
Complete                               -                 528.8                528.8 Hydro South Interior East KCL 2027 Dec 20 Network Resource

6 2022 May 17 Implementation                            21.3                 21.3                  21.3 Diesel North Coast 1L403 Energy Resource

7 2022 May 17 BC Hydro Implementation                               -                 817.0                817.0 Hydro South Interior East SEV 2025 Oct 31 Network Resource

8 2022 May 22 System Impact Study 
Underway                               -                   48.6                  48.6 Biomass South Interior East 60L270 2025 Aug 31 Network Resource

9-A 2024 May 22 System Impact Study 
Underway                          200.0               200.0                200.0 Wind Peace Region 2L392 2031 Jul 1 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

9-B 2024 May 22 System Impact Study 
Underway                          197.2               197.2                197.2 Wind Vancouver Island 2L154 2028 Jun 30 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

9-C 2024 May 22 System Impact Study 
Underway                          197.2               197.2                197.2 Wind South Interior West 1L055 2028 Jun 30 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

9-D 2024 May 22 System Impact Study 
Underway                          142.8               142.8                142.8 Wind South Interior West 1L243 2028 Jun 30 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

9-E 2024 May 22 Feasibility Study 
Completed                          159.6               159.6                159.6 Wind South Interior West 1L244 2031 Oct 1 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

9-F 2024 May 22 System Impact Study 
Underway                          104.0               104.0                104.0 Solar Bridge River 1L203 2030 May 1 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

9-G 2024 May 22 System Impact Study 
Underway                          144.0               144.0                144.0 Wind Central Interior 2L096 2031 Jul 1 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

9-H 2024 May 22 System Impact Study 
Underway                          199.9               199.9                199.9 Wind Peace Region 2L391 2030 Oct 1 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

9-I 2024 May 22 System Impact Study 
Underway                          199.9               199.9                199.9 Wind North Coast GLN 2029 Jun 1 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

9-J 2024 May 22 Feasibility Study 
Completed                            94.4                 94.4                  94.4 Wind South Interior West 1L244 2027 Dec 31 Network Resource Shared queue position due to a Competitive Electricity 

Acquisition Process

10 2024 Oct 7 BC Hydro System Impact Study 
Underway                          600.0            2,600.0             2,600.0 Hydro South Interior West REV 2028 - 2038 Network Resource

11 2024 Nov 22 BC Hydro System Impact Study 
Underway                            14.0                 76.1                  91.7 Diesel Peace Region FNG 2026 Mar 31 Network Resource

12 2025 Feb 19 System Impact Study 
Underway                            56.0                 56.0                  56.0 Wind Peace Region SNK 2030 May 1 Network Resource

.

Queued Interconnection Requests Removed without a Completed Interconnection
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-
.

*Prior to April 2025, IR's queue # would move up as earlier queued IRs were withdrawn or went in‐service. Beginning April 2025, assigned queue #s are permanent.
**Posted after execution of a Standard Generator Interconnection Agreement (SGIA).

  ***InterconnecƟon Request for a greenfield InterconnecƟon Service will result in the Incremental Capacity Requested (MW) column equal to the greater of the Max Electrical Output ‐ Summer (MW) value or the Max Electrical Output ‐ Winter (MW) value.


