

Interconnections Statistics Shared Assets

Q1 report

Shared assets distribution wireline requests

The following report provides the statistics for the delivery timelines of distribution wireline requests to BC Hydro's Shared Assets Department for Q1 of Fiscal 2021 (April 1, 2021 through June 30, 2021). Project durations are variable due to a number of factors, including project size, location and complexity. Projects timelines can also change due to scope changes or other elements outside the control of BC Hydro including customer driven changes.

F22—Q1 April 1, 2021 to June 30, 2021

	Average timeline (days)	Number of projects
Planning and implementation		
All projects	120	8

