
1 02-03-2011  BC Hydro Site C Clean Energy Project Project Execution 900 900 Hydro Northern Interior PCN substation
2025

2 06-17-2011 BC Hydro Site C Clean Energy Project Incremental Project Execution 1100 1100 Hydro Northern Interior PCN substation 2025

3 8-26-2016 quA-ymn Solar Farm Project Execution 15 15 Solar South Interior West 1L55 12-29-2023

4 2-27-2018 BC Hydro Bridge River 1 Unit 1-4 replacement SIS complete 218 218 Hydro Bridge River BRT 2030 Incremental MW increase

5 3-26-2018 Capilano Raw Water Pumping Station SIS in progress 8 8 Hydro Metro Vancouver 60L66 at CPS 06-30-2023

6 5-10-2018 BC Hydro Wahleach Generator G1 Refurbishment SIS completed 65 65 Hydro Metro Vancouver WAH 9-23-2023

7 10-22-2021 BC Hydro Seton (SON) Generator and Turbine Replacement SIS completed 45 45 Hydro Bridge River 1L055 11-30-2028 Upgrade a 42 MVA > 50 MVA generator

8 11-18-2021 BC Hydro KCL Control Upgrade SIS completed 528.8 528.8 Hydro South Interior East KCL 12-20-2027

9 02-25-2022 Highland Solar SIS in progress 150 150 Solar South Interior West 1L055 05-31-2024

10 4-18-2022 Aspen Solar SIS in progress 100 100 Solar/Storage South Interior West 1L251 5-31-2025

11 5-9-2022 CRS TG2 AVR Replacement Interconnection Request N./A N/A Biomass South Interior East 60L270 TBD

12 5-17-2022 BC Hydro SEV Exciter Upgrade SIS completed 817 817 Hydro South Interior East Seven Mile Generating Station 11-14-2023

13 5-17-2022 Brucejack Mine Generator Addition Project Execution 21.3 21.3 Diesel North Coast 1L403 TBD Existing Generator on-site

14 5-10-2022 Chasm Solar Interconnection Request 200 200 Solar South Interior West 2L086 5-31-2024

15 10-20-2022 Jordan Solar Interconnection Request 100 100 Solar Vancouver Island 1L143 12-31-2026

16 11-24-2022 BC Hydro GMS Exciter Upgrade Interconnection Request 2820 2820 Hydro Vancouver Island 5L2 12-31-2026 No change to existing plant capacity

17 01-16-2023 BC Hydro PCN Exciter Upgrade Interconnection Request 694 694 Hydro Peace Region 5L003, 5L004, 5L005, 5L006, 5L007 12-31-2026 No change to existing plant capacity

18 06-05-2022 Quality Wind D Statcom Replacement Interconnection Request 142 142 Wind Peace Region TLR 2L315 09-30-2024 No change to existing plant capacity

19 12-21-2023 BC Hydro Vancouver Island Utility - BESS Upgrade Interconnection Request 100 100 Battery Storage Vancouver Island 5L31, 5L31, 2L154, 2L128, 2L123 03-31-2027
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